

STATE OF CALIFORNIA – DEPARTMENT OF TRANSPORTATION  
**RESIDENT ENGINEER'S DAILY REPORT**  
**ASST. RESIDENT ENGINEER'S DAILY REPORT**  
 DC-CEM-4501-CUSTOM

<b>JOB STAMP</b>
<b>04-0120F4</b>
<b>04-SF-80-13.2/13.9</b>
<b>SAS</b>

RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 45

ASST. RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 46

REPORT NO.: <b>47 to 51</b>	DATE: <b>1/29 to 2/2/07</b> <input type="checkbox"/> M <input type="checkbox"/> T <input type="checkbox"/> W <input type="checkbox"/> T <input type="checkbox"/> F <input type="checkbox"/> S <input type="checkbox"/> S (Circle Day)
SHIFT HOUR: START: <b>07:00</b> STOP: <b>15:30</b>	TEMPERATURE: MIN; <b>NA</b> MAX; <b>NA</b>
WEATHER: <b>(NA – See Weekly Statement of Working Days)</b>	

**Monday: A) Project 0120J4**

- Regular mail review and file, CCO's and EWB's
- Preparation for weekly schedule meeting with contractor

**B) Project 0120F4**

- Study of Project Plans
- Study/Development of procedures & developing spreadsheets for tracking Certificate of Compliance's/Tests required for various items per special provisions

**Tuesday: A) Project 0120J4**

- Regular mail review and file, CCO's and EWB's
- Preparation for weekly schedule meeting with contractor

**B) Project 0120F4**

- Study of Project Plans
- Study/Development of procedures & developing spreadsheets for tracking Certificate of Compliance's/Tests required for various items per special provisions

**Wednesday: A) Project 0120J4**

- Regular mail review and file, CCO's and EWB's
- Weekly progress schedule meeting with contractor

**B) Project 0120F4**

- Study of Project Plans
- Study/Development of procedures & developing spreadsheets for tracking Certificate of Compliance's/Tests required for various items per special provisions

**Thursday: A) Project 0120J4**

- Regular mail review and file, CCO's and EWB's
- Meeting with senior regarding preplanning Material Control for the Project

**B) Project 0120F4**

- Study of Project Plans
- Study/Development of procedures & developing spreadsheets for tracking Certificate of Compliance's/Tests required for various items per special provisions

**Friday: A) Project 0120J4**

- Regular mail review and file, CCO's and EWB's

**B) Project 0120F4**

- Study of Project Plans
- Study/Development of procedures & developing spreadsheets for tracking Certificate of Compliance's/Tests required for various items per special provisions

SIGNATURE	TITLE <b>REC'D 07 MAY 09 #001153 (CIVIL)</b> <span style="float: right;"><i>RB</i></span>
-----------	---