

STATE OF CALIFORNIA – DEPARTMENT OF TRANSPORTATION
RESIDENT ENGINEER'S DAILY REPORT
ASST. RESIDENT ENGINEER'S DAILY REPORT
 DC-CEM-4501-CUSTOM

JOB STAMP
04-0120F4
04-SF-80-13.2/13.9
SAS

RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 45
SAS
 ASST. RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 46

REPORT NO.: 54 to 58	DATE: 2/5 to 2/9/07 M T W T F S S (Circle Day)
SHIFT HOUR: START; 07:00 STOP; 15:30	TEMPERATURE: MIN; NA MAX; NA

WEATHER: **(NA – See Weekly Statement of Working Days)**

- Monday: a) EA 0120J4 (Storm Water Project)
- Review and file documents as needed
 - Prepare WSWD's for W/E 1/19, 1/26 & 2/2/07
- Tuesday: a) EA 0120J4 (Storm Water Project)
- Review and file documents as needed
- b) EA 0120F4 (SAS Project)
- Developing material control procedures – Try to find type of deductions that can be taken from pay estimates based on Special Provisions.
- Wednesday: a) EA 0120J4 (Storm Water Project)
- Review and file documents as needed
 - Weekly progress meeting with the contractor
- b) EA 0120F4 (SAS Project)
- Developing material control procedures – Try to find type of deductions that can be taken from pay estimates based on Special Provisions.
 - Developing spreadsheets for the type of deductions as well as the deductions taken and returned.
- Thursday: a) EA 0120J4 (Storm Water Project)
- Filing of documents as needed.
 - Tailgate Safety meeting
- b) EA 0120F4 (SAS Project)
- Meeting with Roberto Borja regarding preplanning Material Control for the project
 - Continue looking at deductions for administrative and materials
- Friday: a) EA 0120J4 (Storm Water Project)
- Filing of documents as needed
 - Staff meeting with the new Senior
 - Prepare WSWD for W/E 2/09/07. Fax and Mail all four WSWD's
- b) EA 0120F4 (SAS Project)
- Continue looking at deductions for administrative and materials control

SIGNATURE	TITLE
 (Gurcharan Singh)	TE Civil, SAS