

STATE OF CALIFORNIA – DEPARTMENT OF TRANSPORTATION  
**RESIDENT ENGINEER'S DAILY REPORT**  
**ASST. RESIDENT ENGINEER'S DAILY REPORT**  
 DC-CEM-4501-CUSTOM



04-0120F4  
 04-SF-80-13.2/13.9  
 SAS

RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 45

ASST. RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 46

REPORT NO.: <b>144 to 150</b>	DATE: <b>05/06 to 05/12/2007</b> <input type="checkbox"/> <input type="checkbox"/> <input type="checkbox"/> <input type="checkbox"/> <input type="checkbox"/> <input type="checkbox"/> <input checked="" type="checkbox"/> (Circle Day)
SHIFT HOUR: START: <b>07:00</b> STOP: <b>15:30</b>	TEMPERATURE: MIN: <b>NA</b> MAX: <b>NA</b>
WEATHER: <b>(NA – See Weekly Statement of Working Days)</b>	

Sunday: 5/06/2007

- No Activity

Monday: 5/07/2007

- SAS Biweekly meeting
- Electronic Mobile Daily Diary System. Reviewing contents of previously received diaries for compliance with Special Provisions etc.
- Review and respond to pending PMIV actions.

Tuesday: 5/08/2007

- Cat. File Maintenance.
- Electronic Mobile Daily Diary System. Reviewing contents of previously received diaries for compliance with Special Provisions etc.

Wednesday: 5/09/2007

- Cat. File Maintenance.
- Electronic Mobile Daily Diary System. Received more weekly diaries from ABF and Regional Steel Corporation.

Thursday: 5/10/2007

- Electronic Mobile Daily Diary System. Starting to review contents of previously received diaries for compliance with Special Provisions etc.
- Self Consolidating Concrete show and tell.
- Received contractor certified payroll

Friday: 5/11/2007


- Cat. File Maintenance
- Electronic Mobile Daily Diary System. Partial review of EMDD received so far. Need to discuss my comments/suggestions, so far, with Roberto. It was decided to meet on Monday afternoon.
- Review and respond to pending PMIV actions.

Saturday: 5/12/2007

- No Activity.

*Reviewed by:  
 Roberto Bojich  
 5/21/07*

SIGNATURE

  
 (Gurcharan Singh)

TITLE

Office Engineer, SAS Project

REC'D 07 OCT 15 4002151