


STATE OF CALIFORNIA – DEPARTMENT OF TRANSPORTATION
RESIDENT ENGINEER'S DAILY REPORT
ASST. RESIDENT ENGINEER'S DAILY REPORT
 DC-CEM-4501-CUSTOM



RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 45
 ASST. RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 46

REPORT NO.: 151 to 157	DATE: 05/13 to 05/19/2007 <input type="checkbox"/> (Circle Day)
SHIFT HOUR: START; 07:00 STOP; 15:30	TEMPERATURE: MIN; NA MAX; NA
WEATHER: (NA – See Weekly Statement of Working Days)	

- Sunday: 5/13/2007
 - No Activity
- Monday: 5/14/2007
 - Electronic Mobile Daily Diary System. Reviewing contents of previously received diaries for compliance with Special Provisions etc. Meeting with Roberto Borja to discuss the review findings so far. Was decided to continue review and compile the findings in a WORD document. Also review against the applicable 'Labor Surcharge and Equipment Rental Rates'.
 - Review and respond to pending PMIV actions.
- Tuesday: 5/15/2007
 - Cat. File Maintenance.
 - Electronic Mobile Daily Diary System. Starting to compile review findings in a new EXCEL document with emphasis on what comments belonged to which particular diary. Discontinued this activity, per Roberto, till the end of activities for Pay Estimate # 13.
 - Working on Pay Estimate # 13.
 - *O.T. 3 hrs.*
- Wednesday: 5/16/2007
 - Working on Pay Estimate # 13.
 - *O.T. 3 hrs.*
- Thursday: 5/17/2007
 - Half day sick leave.
 - Working on Pay Estimate # 13.
 - *O.T. 3 hrs.*
- Friday: 5/18/2007
 - Working on Pay Estimate # 13.
 - Electronic Mobile Daily Diary System. Received additional diaries (from W/E 3/4/07 to 5/6/07) from a new SUB 'California Electric Company'. It was obvious that ABF never listed this SUB on their diaries so far.
 - Review and respond to some pending PMIV actions regarding the EMDDs. The response was that the review comments will be given to Roberto Borja after Pay Estimate # 13.
 - *O.T. 2 hrs.*
- Saturday: 5/19/2007
 - No Activity.

*Reviewed by:
 Roberto Borja
 5/21/07*

SIGNATURE (Gurcharan Singh)	TITLE Office Engineer, SAS Project
------------------------------------	---------------------------------------