

STATE OF CALIFORNIA – DEPARTMENT OF TRANSPORTATION  
**RESIDENT ENGINEER'S DAILY REPORT**  
**ASST. RESIDENT ENGINEER'S DAILY REPORT**  
 DC-CEM-4501-CUSTOM



**04-0120F4**  
**04-SF-80-13.2/13.9**  
**SAS**

RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 45

ASST. RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 46.02

REPORT NO.: <b>214 to 220</b>	DATE: <b>07/15 to 05/21/2007</b> <input type="checkbox"/> <input type="checkbox"/> <input type="checkbox"/> <input type="checkbox"/> <input type="checkbox"/> <input type="checkbox"/> <input checked="" type="checkbox"/> (Circle Day)
SHIFT HOUR: START; <b>07:00</b> STOP; <b>15:30</b>	TEMPERATURE: MIN; <b>NA</b> MAX; <b>NA</b>
WEATHER: <b>(NA – See Weekly Statement of Working Days)</b>	

Sunday: 7/15/2007  
 • No Activity

Monday: 7/16/2007 0700-1730 = 10 hrs  
 • Staff Meeting  
 • Continue to work with Gurcharan on filing, EMDDs, Labor Compliance and Certified Payroll.  
 • Reviewed and responded to e-mails.  
 • Reviewed my actions in PMIV.  
 • Worked 2 hours O.T. helping Mohinder with materials on hand and estimate.

Tuesday: 7/17/2007 0700-1630 = 9 hrs  
 • Safety Meeting  
 • PMIV Training that was then postponed due to technical difficulties.  
 • Continue to work with Gurcharan on filing, EMDDs, Labor Compliance and Certified Payroll.  
 • Reviewed my actions in PMIV.  
 • Worked 1 hour O.T. helping Mohinder with materials on hand and estimate

Wednesday: 7/18/2007 0700-1530 = 8 hrs  
 • Continue to work with Gurcharan on filing, EMDDs, Labor Compliance and Certified Payroll.  
 • Reviewed and responded to e-mails.  
 • Reviewed my actions in PMIV.

Thursday: 7/19/2007 0700-1530 = 8 hrs  
 • Construction Boot Camp

Friday: 7/20/2007 0700-1530 = 8 hrs  
 • Construction Boot Camp

Saturday: 7/21/2007  
 • No Activity

SIGNATURE 	TITLE <b>Office Engineer, SAS Project</b>
--	--

REC'D \*07 OCT-18 #002235 Reviewed By: *Roberto Bojia* Date: *7/25/07*