

STATE OF CALIFORNIA – DEPARTMENT OF TRANSPORTATION  
**RESIDENT ENGINEER'S DAILY REPORT**  
**ASST. RESIDENT ENGINEER'S DAILY REPORT**  
 DC-CEM-4501-CUSTOM



**04-0120F4**  
**04-SF-80-13.2/13.9**  
**SAS**

RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 45

ASST. RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 46.02

REPORT NO.: <b>242 to 248</b>	DATE: <b>08/12 to 08/18/2007</b> <input type="checkbox"/> (Circle Day)
SHIFT HOUR: START; <b>07:00</b> STOP; <b>15:30</b>	TEMPERATURE: MIN; <b>NA</b> MAX; <b>NA</b>
WEATHER: <b>(NA – See Weekly Statement of Working Days)</b>	

- Sunday: 08/12/2007  
 • No Activity
- Monday: 08/13/2007 0700-1530 = 8 hrs  
 • Reviewed and responded to actions in PMIV  
 • Reviewed and responded to e-mails.  
 • Created labels for Cat. 48 files  
 • Revised a draft letter to ABF regarding errors in EMDDs
- Tuesday: 08/14/2007 0700-1530 = 8 hrs  
O.T. = 3 hrs  
 • Printed and added labels to Cat. 48 files  
 • Reviewed and responded to e-mails.  
 • Revised a draft letter to ABF regarding errors in EMDDs.  
 • Met with Brandon Yee to discuss letter Caltrans is sending to ABF  
 • Met with Keith Osantowski regarding EMDDs & Caltrans letter
- Wednesday: 08/15/2007 0700-1530 = 8 hrs  
O.T. = 3 hrs  
 • Make-up Safety Meeting  
 • Wrote a draft letter to ABF regarding errors in EMDDs.  
 • Discussed payment for B.I. #133 with Gil Klebanov  
 • Reviewed and responded to my actions in PMIV  
 • Quantity sheets for estimate
- Thursday: 08/16/2007 0700-1530 = 8 hrs  
O.T. = 2.5 hrs  
 • Working to get Quantity Sheets signed by seniors w/ Roberto  
 • Quantity sheets for estimate w/ Roberto  
 • Showed draft letter to Keith O. regarding errors in EMDDs and made changes he requested
- Friday: 08/17/2007 0700-1530 = 8 hrs  
 • Working to get Quantity Sheets signed by seniors (B. Shedd & G. Klebanov) w/ Roberto  
 • Form HC-38 w/ Roberto

SIGNATURE <b>Frances Maroni</b> 	TITLE <b>Office Engineer, SAS Project</b>
REC'D *07 OCT-18 11:00 AM	Reviewed By: <i>Roberto Borja</i> Date: <i>8/24/07</i>