

STATE OF CALIFORNIA – DEPARTMENT OF TRANSPORTATION
RESIDENT ENGINEER'S DAILY REPORT
ASST. RESIDENT ENGINEER'S DAILY REPORT
 DC-CEM-4501-CUSTOM

 THE SAN FRANCISCO-OAKLAND BAY BRIDGE SEISMIC SAFETY PROJECT <small>CALTRANS BAY AREA TOLL AUTHORITY CALIFORNIA TRANSPORTATION COMMISSION</small>	04-0120F4 04-SF-80-13.2/13.9 SAS
---	---

RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 45

ASST. RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 46.02

REPORT NO.: 249 to 255	DATE: 08/19 to 08/25/07 <input type="checkbox"/> (Circle Day)
SHIFT HOUR: START: 07:00 STOP: 15:30	TEMPERATURE: MIN: NA MAX: NA

WEATHER: **(NA – See Weekly Statement of Working Days)**

Sunday: 08/19/2007
No Activity

Monday: 08/20/2007

- Regular email and responses.
- Reviewed and responded my PMIV actions.
- Worked on Pay Estimate #16
- Worked on various spreadsheets of Materials on Hand and other related office files.

Tuesday: 08/21/2007

- Regular email and responses.
- Reviewed and responded my PMIV actions.
- Worked EWB's and CCO's
- Worked on MOH and Materials spreadsheets.

Wednesday: 08/22/2007

- Regular email and responses.
- Reviewed and responded my PMIV actions.
- Worked on EWB's and CCO's
- Worked on MOH and Materials spreadsheets.
- Worked on Payment Progress Chart. 2.0 Hrs O/T


Thursday: 08/23/2007

- Regular email and responses.
- Reviewed and responded my PMIV actions.
- Worked on MOH new Reports
- Worked on Payment Progress Chart.

Friday: 08/24/2007

- Regular email and responses.
- Reviewed and responded my PMIV actions.
- Worked on Payment Progress Chart.
- Prepare Time Sheet and Daily Diary

Saturday: 08/25/2007
No Activity

SIGNATURE 	TITLE Office Engineer, SAS Project
08/29/07	Reviewed By: <i>Robert Botijn</i> Date: <i>9/4/07</i>