


STATE OF CALIFORNIA – DEPARTMENT OF TRANSPORTATION
RESIDENT ENGINEER'S DAILY REPORT
ASST. RESIDENT ENGINEER'S DAILY REPORT
 DC-CEM-4501-CUSTOM



RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 45
 ASST. RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 46

REPORT NO.: 299 to 303	DATE: 10/08 to 10/12/2007 S <input type="checkbox"/> M <input type="checkbox"/> T <input type="checkbox"/> W <input type="checkbox"/> T <input type="checkbox"/> F <input type="checkbox"/> S (Circle Day)
SHIFT HOUR: START; 08:00 STOP; 16:30	TEMPERATURE: MIN; NA MAX; NA
WEATHER: (NA – See Weekly Statement of Working Days)	

- Monday: 10/08/2007 Vacation = 8 hrs
- Columbus Day Holiday. Took 8 hours vacation.
- Tuesday: 10/09/2007 0800-1630 = 8 hrs
- Finished last week's diary.
 - Updated CCO logs.
 - Worked on RFI-CCO Hopper. Sent RFI-CCO Hopper to ABF as requested. Also sent RFI-CCO Hopper to people that have answered the RFI's so they can look to see what needs to be updated. Requested that any updates be returned before next Tuesday so we can include them in our CCO meeting.
 - Met with ABF and Caltrans on CCO 45. Bill Shedd to check on status of State property available for storage by the end of this week. Spencer cost by next week. Material to be released by the end of the year. Pipe top painter by February.
- Wednesday: 10/10/2007 0800-1630 = 8 hrs
- Updated CCO 25 spec language. Sent copies to people involved with the CCO. Revised specs need to be restamped by a PE since original PE stamp expired on 6/30/07. Sent WORD spec changes to Jim Reid so he can work on getting the spec change stamped again.
 - Worked on RFI-CCO Hopper reports. Gave list of RFI's needing a CCO number to the Seniors.
- Thursday: 10/11/2007 Company Internal Overhead = 8 hrs
- Received a call late Wednesday from our office that I needed to do some stuff for our company today. Asked Darryl if it was OK for me to take care of this, and he said it was OK.
- Friday: 10/12/2007 SAS 0800-1230 = 4 hrs
Company Internal Overhead = 4 hrs
- Worked on reviewing letters from ABF lately on CCO pricing that was recently submitted.
 - In the afternoon, went to the company office to wrap up some paperwork on my old project. Got permission from Darryl that is was OK to take some company time to get this done.

SIGNATURE 	TITLE Consultant Engineer, SAS
Scott Fabel, P.E.	