

STATE OF CALIFORNIA – DEPARTMENT OF TRANSPORTATION
RESIDENT ENGINEER'S DAILY REPORT
ASST. RESIDENT ENGINEER'S DAILY REPORT
 DC-CEM-4501-CUSTOM



04-0120F4
04-SF-80-13.2/13.9
SAS

RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 45

ASST. RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 46.02

REPORT NO.: 312 to 318	DATE: 10/21 to 10/27/2007 <input type="checkbox"/> <input checked="" type="checkbox"/> <input type="checkbox"/> <input type="checkbox"/> <input type="checkbox"/> <input type="checkbox"/> <input type="checkbox"/> (Circle Day)
SHIFT HOUR: START; 07:00 STOP; 15:30	TEMPERATURE: MIN; NA MAX; NA
WEATHER: (NA – See Weekly Statement of Working Days)	

Sunday: 10/21/2007

- No Activity

Monday: 10/22/2007

0700-1530 = 8 hrs
O.T. = 1hrs.

- Review and respond to e-mails
- Review and respond to actions in PMIV
- Create Excel file for Progress Payments for Roberto Borja

Tuesday: 10/23/2007

0700-1530 = 8 hrs
O.T. = 1.5hr

- Create and edit Excel file for Progress Payments for Roberto Borja
- Create Excel file for Progress Payments for Est. #1-18

Wednesday: 10/24/2007

0700-1530 = 8 hrs

- Create Excel file for Progress Payments for Est. #1-18

Thursday: 10/25/2007

0700-1530 = 8 hrs
O.T. = 1hrs.

- Review and comment on EMDDs
- File Maintenance
- Input phone #s of SAS staff in new cell phone

Friday: 10/26/2007

0700-1530 = 8 hrs

- Daily Diaries
- Timesheets
- Input phone #s of SAS staff in new cell phone
- Find and copy all MOH Structural Steel Correspondence in PMIV for Darryl Schram
- Fill-out CSECC Pledge

SIGNATURE
Frances Maroni

Handwritten signature of Frances Maroni in red ink.

TITLE
Office Engineer, SAS Project

Reviewed By: *Roberto Borja* Date *10/30/07*

REC'D 107 NOV 08 10:29:07