

STATE OF CALIFORNIA – DEPARTMENT OF TRANSPORTATION
RESIDENT ENGINEER'S DAILY REPORT
ASST. RESIDENT ENGINEER'S DAILY REPORT
 DC-CEM-4501-CUSTOM



04-0120F4
 04-SF-80-13.2/13.9
 SAS

RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 45

ASST. RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 46

| | | |
|--|---|--------------------------------|
| REPORT NO.: 327 to 331 | DATE: 11/5 to 11/9/07 | S [M T W T F] S (Circle Day) |
| SHIFT HOUR: START: 07:00 STOP: 15:30 | TEMPERATURE: MIN: NA MAX: NA | |
| WEATHER: (NA – See Weekly Statement of Working Days) | | |

- Monday: 11/5/07 0700 - 1530 = 8 hrs
- Updated labor rate schedule to include plumber's wage rates
 - Continued reviewing ABF's revised CCO 45 costs
- Tuesday: 11/6/07 0700 - 1730 = 10 hrs
- Attended CCO meeting with ABF
 - Attended internal CCO meeting
 - Reviewed ABF's CCO 36 cost proposal
 - Steve and I met with Sam Choy and Dan Radu to negotiate CCO 15, 23, and 40
- Wednesday: 11/7/07 0700 - 1530 = 8 hrs
- Revised CCO 15 and 23 to reflect agreed labor/equipment rates and costs that were negotiated with ABF yesterday afternoon
 - Met with Sam Choy to clarify ABF costs for work projected on CCO 40
 - Sent Sam an email discounting ABF claim to include additional SWPPP costs for contract change orders that are currently being negotiated.
 - Received Watson Bowman's detailed cost breakdown for additional work on CCO 25
- Thursday: 11/8/07 0700 - 1530 = 8 hrs
- Evaluated the additional costs submitted by Schwager Davis for CCO 40
 - FWS continued to assert that they prefer forward pricing to install the mechanical and plumbing ductile iron pipes to be included in CCO 45
 - Revised CCO 40 to reflect agreed labor/equipment rates
- Friday: 11/9/07 0700 - 1530 = 8 hrs
- Evaluated the additional costs submitted by Schwager Davis for CCO 40
 - Evaluated cost impacts to CCO 25 resulting from the deletion of the construction sequencing specified in the change order
 - Reviewed Watson Bowman's detailed cost breakdown for CCO 25

| | |
|---------------|--|
| SIGNATURE | TITLE Consultant Engineer, SAS |
|---------------|--|