

STATE OF CALIFORNIA – DEPARTMENT OF TRANSPORTATION
RESIDENT ENGINEER'S DAILY REPORT
ASST. RESIDENT ENGINEER'S DAILY REPORT
 DC-CEM-4501-CUSTOM



04-0120F4
 04-SF-80-13.2/13.9
 SAS

RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 45

ASST. RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 46

REPORT NO.: 341 to 345	DATE: 11/19 to 11/23/2007 S <input type="checkbox"/> M <input type="checkbox"/> T <input type="checkbox"/> W <input type="checkbox"/> T <input type="checkbox"/> F <input type="checkbox"/> S (Circle Day)
SHIFT HOUR: START: 08:00 STOP: 16:30	TEMPERATURE: MIN; NA MAX; NA
WEATHER: (NA – See Weekly Statement of Working Days)	

Monday: 11/19/2007 0800-1630 = 8 hrs

- Finished last week's diary.
- Received CCO 53 concurrence from Wenyi Long and placed it into PMIV.
- Worked on CCO 37s1 Concurrence Memo.

Tuesday: 11/20/2007 0800-1630 = 8 hrs

- Updated CCO logs for meetings today.
- ABF CCO Meeting:
 - 15: Agreed price, done. 19: Letter coming from Hazard to ABF. 23: Agreed price, done. 24: Price coming soon. 25: In CT court. (Check on paving sequence). 26: Cert. Coatings quote \$200K (verbal). Question on painting vs. prime. 27: With ABF. 28: With ABF (get price in a few weeks). 31: With CT. 32: Nothing. 33: Nothing. 34: Nothing. 34s1: Waiting for sub price. 34s2: No news. 36: Revised price. Working on some shared costs. Pay ABF cost with no markup. 37: ABF working on it. 38s1: ABF got costs from ZPMC, coming soon. 40: With CT. 41: ABF has not received a quote from ZPMC. At least 168 drawings to be revised from Candraft (this is what ABF says). 42: With CT. 43: With CT. 44: Look into. 45: With ABF. 46: Nothing. 47: Nothing. 48: Nothing. 49: Extra van ordered? Let Gary know. 50: Nothing. 52: Nothing. 53: Nothing. 54: ABF is in the process of getting more info.
- Afternoon had internal bi-weekly meeting.
- Revised CCO 36s0. Gave CCO package w/plans to Mark Woods for review.

Wednesday: 11/21/2007 0800-1630 = 8 hrs


- Worked on CCO's 15, 23 and 36. Placed agreed prices into PMIV and X-Drive.

Thursday: 11/22/2007 Holiday = 8 hrs

- Thanksgiving Day Holiday

Friday: 11/23/2007 Holiday = 8 hrs

- Day after Thanksgiving Day Holiday (company holiday).

SIGNATURE  TITLE **Scott Fabel, P.E. Consultant Engineer, SAS**