

Job Stamp
04-0120F4
04-SF-80-13.2/13.9

SFOBB East-Span
Seismic Retrofit
Project (SAS)

STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

Gary Pursell's
Resident Engineer
(Field)
DAILY REPORT

Report No. 45. GP-77

Date: Week of November 19,
2007

Monday, November 12, 2007

Annual Leave.

Tuesday, November 19, 2007

Annual Leave.

Wednesday, November 20, 2007

Annual Leave.

Core team meeting cancelled.

Received call from George Cunningham of Traylor-Dutra, who indicated they had received my letter notifying them of the substitution request, and requested that I stop the 5-day clock in order for them to respond. I informed George I could not do that since the 5-days was founded in the law, and that we needed to move forward one way or another. Also told George that the 5-days were working days, therefore TD had till the following Friday to respond (due to the Thanksgiving Holidays).

Thursday, November 22, 2007

Holiday

Friday, November 23, 2007

Holiday



Gary Pursell
Resident Engineer
Self-Anchored Suspension Bridge

REC'D *07 DEC-11 #002624