

Job Stamp 04-0120F4 SFOBB SAS

Report No. _____

Date **10/08/2007 ~ 10/12/2007**

Working Hours	Start	0700	Stop	1530
---------------	-------	------	------	------

Monday, October 8, 2007

- Holiday

Tuesday, October 9, 2007

- Attend the construction boot camp training

Wednesday, October 10, 2007

- Read all relevant documents associated with W2 and temporary towers, e.g. design plan and special provisions.

Thursday, October 11, 2007


- Read all relevant documents associated with W2 and temporary towers, e.g. design plan and special provisions.

Friday, October 12, 2007

- Read all relevant documents associated with W2 and temporary towers, e.g. design plan and special provisions.

Inspector:

SeongHyeok Song



Trans Engineer (C)/Asst. Struct. Rep