

Job Stamp

04-0120F4  
SFOBB SAS

Report No. \_\_\_\_\_

Date

10/15/2007 ~ 10/19/2007

Working Hours

Start

0700

Stop

1530

Monday, October 15, 2007

- Read all relevant documents associated with W2 and temporary towers, e.g. design plan and special provisions.

Tuesday, October 16, 2007

- Read all relevant documents associated with W2 and temporary towers, e.g. design plan and special provisions.

Wednesday, October 17, 2007

- Attend the W2 project meeting
- Read all relevant documents associated with W2 and temporary towers, e.g. design plan and special provisions.

Thursday, October 18, 2007

- Attend the safety meeting
- Read all relevant documents associated with W2 and temporary towers, e.g. design plan and special provisions.
- Attend the temporary tower project meeting

Friday, October 19, 2007

- Read all relevant documents associated with W2 and temporary towers, e.g. design plan and special provisions.

**Inspector:**

SeongHyeok Song



Trans Engineer (C)/Asst. Struct. Rep