

Job Stamp 04-0120F4 SFOBB SAS

Report No.	_____			
Date	10/22/2007 ~ 10/26/2007			
Working Hours	Start	0700	Stop	1530

Monday, October 22, 2007

- Read all relevant documents associated with W2 and temporary towers, e.g. design plan and special provisions.

Tuesday, October 23, 2007

- Read all relevant documents associated with W2 and temporary towers, e.g. design plan and special provisions.

Wednesday, October 24, 2007

- Attend the W2 project meeting
- Read all relevant documents associated with W2 and temporary towers, e.g. design plan and special provisions.

Thursday, October 25, 2007


- Read all relevant documents associated with W2 and temporary towers, e.g. design plan and special provisions.
- Attend the temporary tower project meeting

Friday, October 26, 2007

- Read all relevant documents associated with W2 and temporary towers, e.g. design plan and special provisions.

Inspector:

SeongHyeok Song

 _____ Trans Engineer (C)/Asst. Struct. Rep