

STATE OF CALIFORNIA	Job Stamp	7-day Const. Calendar	Day No. 313 to 317
DEPARTMENT OF TRANSPORTATION	SFOBB SAS	Project Work Day No.	Day No. 523 to 527
Form HC-10A (Rev. 6/80)	04-0120F4	Date	10/22/07 to 10/26/07

Inspectors Hours	Start	0630	Stop	1500
Shift Hours	Start	0630	Stop	1200

ASSISTANT RESIDENT ENGINEER'S

CONTRACTOR – ABFJV

HOURS - ITEM NO.												REMARKS				
Equip. #	NO. OF MEN	DESCRIPTION (Of Equipment or Labor)	1	2	3	4	5	6	7	8	9	10	11	12	Name	Contractor
EQUIPMENT AND/OR LABOR:																
1																
2																
3																

Weather:

Description of Operation:

10/22/07

- Continued to review plans and special provisions for the W2 Cap Beam.

10/23/07

- Continued to review plans and special provisions for the W2 Cap Beam.

10/24/07

- Attended Weekly Concrete Meeting with ABF.
- Continued to review plans and special provisions for the W2 Cap Beam.

10/25/07

- Continued to review plans, special provisions and relevant documents for the W2 Cap Beam.

10/26/07

- Continued to review plans, special provisions and relevant documents for the W2 Cap Beam.

Inspector:

Pamela Gagnier  Trans Engineer (C)/Asst. Struct. Rep