

| | | | |
|------------------------------|-----------|-----------------------|------------------------|
| STATE OF CALIFORNIA | Job Stamp | 7-day Const. Calendar | Day No. 320 - 324 |
| DEPARTMENT OF TRANSPORTATION | SFOBB SAS | Project Work Day No. | Day No. 520 - 524 |
| Form HC-10A (Rev. 6/80) | 04-0120F4 | Date | 10/29/2007 to 11/02/07 |

| | | | | |
|------------------|-------|------|------|------|
| Inspectors Hours | Start | 0630 | Stop | 1500 |
| Shift Hours | Start | 0630 | Stop | 1200 |

ASSISTANT RESIDENT ENGINEER'S

CONTRACTOR – ABFJV

| HOURS - ITEM NO. | | | | | | | | | | | REMARKS | |
|------------------|----------------------------|--|--|--|--|--|--|--|--|--------------|---------|------|
| Equip. # | N O - M E N | DESCRIPTION (Of Equipment or Labor) | | | | | | | | IDLE OR DOWN | | Name |
| 1 | | | | | | | | | | | | |
| 2 | | | | | | | | | | | | |
| 3 | | | | | | | | | | | | |

Weather:

Description of Operation:

10/29/07

- Continued to review plans, special provisions and relevant documents for the W2 Cap Beam.

10/30/07

- Attended Fall Protection Safety Lecture.
- Continued to review plans, special provisions and relevant documents for the W2 Cap Beam.

10/31/07

- Participated in Fall Protection Field Training
- Continued to review plans, special provisions and relevant documents for the W2 Cap Beam.


11/01/07

- Continued to review plans, special provisions and relevant documents for the W2 Cap Beam.

11/02/07

- Continued to review plans, special provisions and relevant documents for the W2 Cap Beam.

Inspector:

rela Gagnier  Trans Engineer (C)/Asst. Struct. Rep