

Job Stamp

04-0120F4
SFOBB SAS

Report No. _____

Date

11/05/2007 ~ 11/09/2007

Working Hours

Start

0700

Stop

1530

Monday, November 05, 2007

- Read all relevant documents associated with W2 and temporary towers, e.g. design plan and special provisions.

Tuesday, November 06, 2007

- Read all relevant documents associated with W2 and temporary towers, e.g. design plan and special provisions.

Wednesday, November 07, 2007

- Read all relevant documents associated with W2 and temporary towers, e.g. design plan and special provisions.
- Attend the W2 cap beam project meeting

Thursday, November 08, 2007


- Read all relevant documents associated with W2 and temporary towers, e.g. design plan and special provisions.
- Attend the temporary tower project meeting

Friday, November 09, 2007

- Read all relevant documents associated with W2 and temporary towers, e.g. design plan and special provisions.

Inspector:

SeongHyeok Song



Trans Engineer (C)/Asst. Struct. Rep