

Job Stamp 04-0120F4 SFOBB SAS

Report No. _____

Date 11/12/2007 ~ 11/17/2007

Working Hours Start 0700 Stop 1530

Monday, November 12, 2007

- Holiday.

Tuesday, November 13, 2007

- Read all relevant documents associated with W2 and temporary towers, e.g. design plan and special provisions.

Wednesday, November 14, 2007

- Read all relevant documents associated with W2 and temporary towers, e.g. design plan and special provisions.
- Attend the W2 cap beam project meeting

Thursday, November 15, 2007

- Read all relevant documents associated with W2 and temporary towers, e.g. design plan and special provisions.
- Attend the temporary tower project meeting

Friday, November 16, 2007


- Read all relevant documents associated with W2 and temporary towers, e.g. design plan and special provisions.

Saturday, November 17, 2007

- 5 hours overtime due to concrete chipping.

Inspector:

SeongHyeok Song



Trans Engineer (C)/Asst. Struct. Rep