

04-0120F4 SFOBB SAS

Monday, November 19, 2007

- Cleaned concrete chips due to chipping and finished the work at 11:00
- Wire brushing
- Welding at north saddle
- O.C. Jones started breaking the SCC mock-up test specimen at 11:20 using CAT 315 CL. Two trucks and three crews. They left 15:00.
- Two hours overtime

Tuesday, Novemeber 20, 2007

- O.C. Jones continued demolishing the mock-up trial with dust control, and left 14:20.
- Wire brushing

Wednesday, November 21, 2007

- Continue to review relevant documents of the projects

Thursday, November 22, 2007


- Holiday

Friday, November 23, 2007

- Holiday

Inspector:

SeongHyeok Song



Trans Engineer (C)/Asst. Struct. Rep