

Job Stamp

| |
|------------------------|
| 04-0120F4 SFOBB SAS |
|------------------------|

Report No. _____

Date 12/03/2007 ~ 12/07/2007

| | | | | |
|---------------|-------|------|------|------|
| Working Hours | Start | 0700 | Stop | 1530 |
|---------------|-------|------|------|------|

Monday, December 03, 2007

- Corrected the clearance so that Regional Steel changes from 2 inch to 3 inch dobby.
- Checked potential cut-off bars of the column based on the plan.

Tuesday, December 04, 2007

- No field work due to raining.
- Continue to review the documents of the projects.

Wednesday, December 05, 2007

- Attended 3-hour PMIV training.
- Continue to review the documents of the projects.
- Attend the W2 cap beam meeting

Thursday, December 06, 2007


- Attend the field engineer and structure inspection training at San Bernardino

Friday, December 07, 2007

- Attend the field engineer and structure inspection training at San Bernardino

Inspector:

SeongHyeok Song



Trans Engineer (C)/Asst. Struct. Rep