

STATE OF CALIFORNIA – DEPARTMENT OF TRANSPORTATION
RESIDENT ENGINEER'S DAILY REPORT
ASST. RESIDENT ENGINEER'S DAILY REPORT
 DC-CEM-4501-CUSTOM



04-0120F4
04-SF-80-13.2/13.9
SAS

RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 45

ASST. RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 46

REPORT NO.: 355 to 359	DATE: 12/3 to 12/7/07	S <input type="checkbox"/> M <input type="checkbox"/> T <input type="checkbox"/> W <input type="checkbox"/> T <input type="checkbox"/> F <input type="checkbox"/> S (Circle Day)
SHIFT HOUR: START: 07:00 STOP: 15:30	TEMPERATURE: MIN: NA MAX: NA	

WEATHER: **(NA – See Weekly Statement of Working Days)**

Monday: 12/3/07 0700 - 1530 = 8 hrs

- Reviewed CCO 24S1 revised plans to quantify additional steel and fabrication costs
- Emailed Glenn Fleming to send me the most current quantities/plan sheets for CCO 24 S1
- Dropped off the ductile iron pipe sample for painting at the Skyway project
- Estimated additional steel quantities for the anti skew system for the travelers

Tuesday: 12/4/07 0700 - 1530 = 8 hrs

- Continued estimating additional steel quantities for the anti skew system for the travelers
- Attended CCO meeting with ABF
- Attended internal CCO meeting

Wednesday: 12/5/07 0700 - 1530 = 8 hrs

- Continued estimating additional steel quantities for the anti skew system for the travelers
- Started reviewing plans to quantify traveler rail amount for the project to determine net change in weight due to rail shape revision from S rail to W rail per CCO 24
- Steve and I met with Ric Morrow to discuss CCO 15 final agreed cost with ABF

Thursday: 12/6/07 0700 - 1530 = 8 hrs

- Continued reviewing plans to quantify traveler rail amount for the project to determine net change in weight due to rail shape revision from S rail to W rail per CCO 24

Friday: 12/7/07 0700 - 1530 = 8 hrs

- Continued reviewing plans to quantify traveler rail amount for the project to determine net change in weight due to rail shape revision from S rail to W rail per CCO 24

SIGNATURE 	TITLE Consultant Engineer, SAS
--	--

12/10/07 **Jeff Ocampo** REC'D 07 DEC 29 10:02:39
 File Name: ARE Diary -120907-Ocampo Page 1 of 1