

Job Stamp 04-0120F4 SFOBB SAS

Report No.	_____
Date	12/10/2007 ~ 12/14/2007
Working Hours	Start 0700 Stop 1530

Monday, December 10, 2007

- Reginal steel crews start putting #43 transverse bars.
- Iron workers tried to couple the transverse bars. Point out that the coupling should be done by the certified person, i.e. Jason.

Tuesday, December 11, 2007

- Reginal steel crews keep putting the transverse bars

Wednesday, December 12, 2007

- Reginal steel crews keep putting the transverse bars


Thursday, December 13, 2007

- See the additional sheet

Friday, December 14, 2007

- See the additional sheet

Inspector:

SeongHyeok Song  Trans Engineer (C)/Asst. Struct. Rep