

Job Stamp 04-0120F4 SFOBB SAS

Construction Calendar	_____
Project working days no.	_____
Date	<u>12/24/2007</u>
Inspectors	Start _____ Stop _____
Hours	
Shift Hours	Start _____ Stop _____


Description of Operation:

- Daily activity of Regional Steel: No field work.

Note:

- Continue to review the design plan and RFI
- Have a short meeting with Pamela Gagnier and Matt Bruce on vertical embedments.

Inspector:

SeongHyeok Song  _____ Trans Engineer (C)/Asst. Struct. Rep