

STATE OF CALIFORNIA – DEPARTMENT OF TRANSPORTATION  
**RESIDENT ENGINEER'S DAILY REPORT**  
**ASST. RESIDENT ENGINEER'S DAILY REPORT**  
 DC-CEM-4501-CUSTOM



**04-0120F4**  
**04-SF-80-13.2/13.9**  
**SAS**

RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 45

ASST. RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 46

REPORT NO.: <b>383 to 387</b>	DATE: <b>12/31 to 1/4/07</b> S <input type="checkbox"/> M <input type="checkbox"/> T <input type="checkbox"/> W <input type="checkbox"/> T <input type="checkbox"/> F <input type="checkbox"/> S (Circle Day)
SHIFT HOUR: START; <b>07:00</b> STOP; <b>15:30</b>	TEMPERATURE: MIN; <b>NA</b> MAX; <b>NA</b>

WEATHER:  
**(NA – See Weekly Statement of Working Days)**


Monday: 12/31/07  
 • Vacation

Tuesday: 1/1/08  
 • Holiday

Wednesday: 1/2/08 0700 - 1530 = 8 hrs  
 • Continued estimating additional costs for the changes in the trolley system under CCO 24S1  
 • Discussed with Steve Bonnett CCO 21 cost negotiations made with ABF regarding the additional costs to install bolts in the field. The agreed costs did not include any time impact on the construction schedule.

Thursday: 1/3/08 0700 - 1530 = 8 hrs  
 • Discussed with Sam Choy, Jim Reid and Bob Brignano the major changes on CCO 25 plan sheets that Design wants to get implemented in the project. Jim handed a working set of plans to forward to Watson Bowman. The official plan and spec changes will follow in about a week.  
 • Continued estimating the additional costs for the changes in the trolley system under CCO 24S1  
 • Continued reviewing plans to quantify traveler rail amount for the project to determine net change in weight due to rail shape revision from S rail to W rail per CCO 24

Friday: 1/4/08 0700 - 1530 = 8 hrs  
 • Completed cost estimates for CCO 24 and CCO 24 S1.  
 • Emailed Ron Matin to follow up on his review of ABF's submitted OPAC charges for CCO 34S1. Ron responded saying that management decided to agree to the cost submitted.

SIGNATURE 	<b>Jeff Ocampo</b>	TITLE <b>Consultant Engineer, SAS</b>	
01/07/08	REC'D 08 FEB 07 #003311	File Name: ARE Diary -010608-Ocampo	Page 1 of 1