

STATE OF CALIFORNIA – DEPARTMENT OF TRANSPORTATION  
**RESIDENT ENGINEER'S DAILY REPORT**  
**ASST. RESIDENT ENGINEER'S DAILY REPORT**  
 DC-CEM-4501-CUSTOM



**04-0120F4**  
**04-SF-80-13.2/13.9**  
**SAS**

RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 45

ASST. RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 46

REPORT NO.: <b>404 to 408</b>	DATE: <b>1/21/08 to 1/25/2008</b> S <input type="checkbox"/> M <input type="checkbox"/> T <input type="checkbox"/> W <input type="checkbox"/> T <input type="checkbox"/> F <input type="checkbox"/> S (Circle Day)
SHIFT HOUR: START; <b>08:00</b> STOP; <b>16:30</b>	TEMPERATURE: MIN; <b>NA</b> MAX; <b>NA</b>
WEATHER: <b>(NA – See Weekly Statement of Working Days)</b>	

Monday: 1/21/2008 Holiday = 8 hrs

- Martin Luther King Day Holiday (observed). Company day off as well.

Tuesday: 1/22/2008 0730-1700 = 8 + 1 OT hrs

- Finished last week's diary.
- Rick signed CCO 40 and sent CCO 40 package to ABF for signature.
- Drafted and sent CCO 45 letter to ABF on ordering painted pipe.
- Drafted letter on various RFIs with Seniors. Need to have a few items checked before sending to ABF.

Wednesday: 1/23/2008 0730-1600 = 8 hrs

- Revised Letter 1182 again regarding various RFI responses. Still not done due to coordination with getting answers from Seniors.
- Wrote CCO 45 and CCO Memo to go to HQ for I&A.
- Worked on PMIV plan sheet issues with ABF. They do not see all the CCO plan sheets like we can. Jessica (PMIV) is looking into it.

Thursday: 1/24/2008 0730-1600 = 8 hrs

- Safety and staff meeting in the morning.
- T1 network down due to rain in the lines. Lost most connections in the network. Hard to do any work.
- Used backup files to work on a new bversion of CCO 45 in Word since the network is down.

Friday: 1/25/2008 0730-1600 = 8 hrs

- MEP meeting in the morning.
- Worked the rest of the day on Letter 1182 to go to ABF regarding RFIs. However, PMIV and network is still down and it did not go out today.

SIGNATURE

**Scott Fabel, P.E.**

TITLE

**Consultant Engineer, SAS**