


Job Stamp 04-0120F4 SFOBB SAS
-------------------------------------

Construction Calendar	408	
Project working days no.	618	
Date	01/25/2008	
Inspectors	Start 7:00	Stop 15:00
Hours		
Shift Hours	Start 6:30	Stop 15:00

**Description of Operation:**

- See Lalit Mathur's diary for ABF labor, equipment, materials, weather, and comments.
- Continued to review the plan, RFI and submittals on the concrete pour.
- No field work due to raining

**Inspector:**

SeongHyeok Song  Trans Engineer (C)/Asst. Struct. Rep