

STATE OF CALIFORNIA – DEPARTMENT OF TRANSPORTATION
RESIDENT ENGINEER'S DAILY REPORT
ASST. RESIDENT ENGINEER'S DAILY REPORT
 DC-CEM-4501-CUSTOM

 THE SAN FRANCISCO-OAKLAND BAY BRIDGE SEISMIC SAFETY PROJECT <small>CALTRANS BAY AREA TOLL AUTHORITY CALIFORNIA TRANSPORTATION COMMISSION</small>	04-0120F4 04-SF-80-13.2/13.9 SAS
---	---

RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 45

ASST. RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 46.02

REPORT NO.: 438 to 444	DATE: 02/24 to 03/01/08 <input type="checkbox"/> <input type="checkbox"/> <input type="checkbox"/> <input type="checkbox"/> <input type="checkbox"/> <input type="checkbox"/> <input checked="" type="checkbox"/> (Circle Day)
SHIFT HOUR: START; 07:00 STOP; 15:30	TEMPERATURE: MIN; NA MAX; NA

WEATHER:
(NA – See Weekly Statement of Working Days)

Sunday: 02/24/2008

- No Activity

Monday: 02/25/2008

- Regular email and responses.
- Reviewed and responded my PMIV actions.
- Worked on EWB's and CCO's
- Worked on Estimate#22.

Tuesday: 02/26/2008

- Regular email and responses.
- Reviewed and responded my PMIV actions.
- Worked on EWB's and CCO's

Wednesday: 02/27/2008

- Regular email and responses.
- Reviewed and responded my PMIV actions.
- Worked on EWB's and CCO's
- Visited site to inspect Installation of Vibration Monitoring Equipment

Thursday: 02/28/2008


- Regular email and responses.
- Reviewed and responded my PMIV actions.
- Worked on EWB's and CCO's

Friday: 02/29/2008

- Regular email and responses.
- Reviewed and responded my PMIV actions.
- Worked on EWB's and CCO's
- Update BI-Estimate Quantity Sheets from previous Estimates

Saturday: 03/01/2008

- No Activity

SIGNATURE 	TITLE Office Engineer, SAS Project
3/4/08	Reviewed By:  Date:

46.002

