

STATE OF CALIFORNIA	Job Stamp	7-day Const. Calendar	Day No. 419
DEPARTMENT OF TRANSPORTATION	SFOBB SAS	Project Work Day No.	Day No. 629
Form HC-10A (Rev. 6/80)	04-0120F4	Date	02/05/2008

Inspectors Hours	Start	0700	Stop	1600
Shift Hours	Start	0630	Stop	1500

ASSISTANT RESIDENT ENGINEER'S

CONTRACTOR – ABFJV

EQUIPMENT AND/OR LABOR:			HOURS - ITEM NO.							REMARKS			
Equ ip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor)	48 – Bar Reinforcing Steel (Bridge)								IDLE OR DOWN	Name	Contractor
		Regional Steel											
1	1	Superintendent	8									Gaige, Lance	RSC
2	1	Foreman	0									Van Brusselen, Jon	RSC
3	1	Ironworker	0									Jobe, Jason	RSC
4	1	Ironworker	8									Manzano, Jose	RSC
5	1	Ironworker	0									Lopez, Jorge	RSC
6	1	Ironworker	8									Greenlee, Tim	RSC
7	1	Ironworker	0									Rodriguez, Ernesto	RSC
8	1	Ironworker	0									Gomez, Daniel	RSC
9	1	Ironworker	0									Balderrama, Julio	RSC
10	1	Ironworker	0									Ortiz, Roberto	RSC
11	1	Ironworker	0									Mortenson, Kurt	RSC
12	1	Ironworker	8									Bell, Joe	RSC
13	1	Ironworker	0									Vasquez, Reynaldo	RSC
14	1	Ironworker	0									Stockton, Luke	RSC
15	1	Ironworker	0									Quiroz, Victor	RSC
16	1	Ironworker	0									Raprasnussen, John	RSC
17	1	Ironworker	0									Leon, Moises	RSC

Weather: Partly cloudy, breezy, wet ground, Hi 49 F Lo 43 F.

**Description of Operation:**

See Lalit Mathur's diary for ABF labor, equipment and comments.

Daily for Regional Steel


See M. Bruce and S. Song's diaries for today activities.

NOTES:

1. I was not on the job site for today's shift - see S. Song and M. Bruce's diaries for additional information.
2. Today I attended Winter Training – between 7:00am to 4:00pm.

Inspector:

Pamela Gagnier

  
Trans Engineer (C)/Asst. Struct. Rep