

Job Stamp  
**04-0120F4**  
**SFOBB SAS**

Const. Calendar Day No. 488  
Project Work Day No. 698  
Date 04/14/2008  
Shift Hours Start 06:30 Stop 3:00  
Inspector Shift 6:30 AM to 3:00 PM

**ASSISTANT RESIDENT ENGINEER'S CONTRACTOR - ABFJV**

| EQUIPMENT AND/OR LABOR: |         | HOURS - ITEM NO.                    |                           |                              |  |  |  |  |  |  |  | REMARKS |              |                 |                         |
|-------------------------|---------|-------------------------------------|---------------------------|------------------------------|--|--|--|--|--|--|--|---------|--------------|-----------------|-------------------------|
| Equip. #                | NO. MEN | DESCRIPTION (Of Equipment or Labor) | #38 Str. Concrete, Bridge | # 48 Bar Reinforcement Steel |  |  |  |  |  |  |  |         | IDLE OR DOWN | Name            | Contractor              |
| 1                       | 1       | Gen. Foreman                        | 8                         |                              |  |  |  |  |  |  |  |         |              | Terry Cronk     | ABF                     |
| 2                       | 1       | Pile Driver                         | 8                         |                              |  |  |  |  |  |  |  |         |              | Tony Crieghton  | ABF                     |
| 3                       | 1       | Pile Driver                         | 8                         |                              |  |  |  |  |  |  |  |         |              | George Mcneil   | ABF                     |
| 4                       | 1       | Pile Driver                         |                           |                              |  |  |  |  |  |  |  | 8       |              | Luke Paulk      | ABF to Pier 7           |
| 5                       | 1       | Laborer                             | 8                         |                              |  |  |  |  |  |  |  |         |              | Jose Molina     | ABF                     |
| 6                       | 1       | Laborer                             | 8                         |                              |  |  |  |  |  |  |  |         |              | Rickie Campos   | ABF                     |
| 7                       | 1       | Crane Operator                      |                           |                              |  |  |  |  |  |  |  | 8       |              | Dale Thomas     | ABF, mother passed away |
| 8                       | 1       | Pile Driver                         | 8                         |                              |  |  |  |  |  |  |  |         |              | Rodney Thompson | ABF                     |
| 9                       | 1       | Pile Driver J/M                     | 8                         |                              |  |  |  |  |  |  |  |         |              | Audre Hudson    | ABF                     |
| 10                      | 1       | Operator Apprentice/Forklift        | 8                         |                              |  |  |  |  |  |  |  |         |              | Douglas Greene  | ABF                     |
| 11                      | 1       | Pile Driver/Welder                  | 8                         |                              |  |  |  |  |  |  |  |         |              | Harry Wheat     | ABF                     |
| 12                      | 1       | Elevator Operator                   | 8                         |                              |  |  |  |  |  |  |  |         |              | Howard Schroyer | ABF                     |
| 13                      | 1       | Pile Driver                         | 8                         |                              |  |  |  |  |  |  |  |         |              | Nigel Lohse     | ABF Foreman             |
| 14                      | 1       | Pile Driver                         |                           |                              |  |  |  |  |  |  |  | 8       |              | Terry Brown     | ABF Gone for 2-3 months |
| 15                      | 1       | Pile Driver                         | 8                         |                              |  |  |  |  |  |  |  |         |              | Darron Smalls   | ABF                     |
| 16                      | 1       | Pile Driver                         |                           |                              |  |  |  |  |  |  |  | 8       |              | Jason Matlock   | ABF to Pier 7           |
| 17                      | 1       | Pile Driver                         | 8                         |                              |  |  |  |  |  |  |  |         |              | Josh Menchaca   | ABF                     |
| 18                      | 1       | Pile Driver                         | 8                         |                              |  |  |  |  |  |  |  |         |              | Tony Bragg      | ABF                     |
| 19                      | 1       | Pile Driver                         | 8                         |                              |  |  |  |  |  |  |  |         |              | Amanda Teniez   | ABF                     |
| 20                      | 1       | Pile Driver                         | 8                         |                              |  |  |  |  |  |  |  |         |              | Paul Mason      | ABF                     |
| 21                      | 1       | Pile Driver                         |                           |                              |  |  |  |  |  |  |  | 8       |              | Andy Adam       | ABF vacation            |
| 22                      | 1       | Pile Driver                         | 8                         |                              |  |  |  |  |  |  |  |         |              | Kurt Chaffion   | ABF                     |
| 23                      | 1       | Pile Driver                         | 8                         |                              |  |  |  |  |  |  |  |         |              | Jeffe Johnasen  | ABF                     |
| 24                      | 1       | Pile Driver                         | 8                         |                              |  |  |  |  |  |  |  |         |              | Ken Reynolds    | ABF                     |
| 25                      | 1       | Crane Operator New Replacement      | 8                         |                              |  |  |  |  |  |  |  |         |              | Mark Mom        | ABF                     |
| 26                      | 1       | Iron worker Foreman                 |                           |                              |  |  |  |  |  |  |  |         |              | Lance Gaige     | ABF/RSC                 |
| 27                      | 1       | Iron worker                         |                           |                              |  |  |  |  |  |  |  |         |              | Tim Greenlee    | ABF/RSC                 |
| 28                      | 1       | Iron worker                         |                           |                              |  |  |  |  |  |  |  |         |              | Joe Bell        | ABF/RSC                 |
| 29                      | 1       | Iron worker                         |                           |                              |  |  |  |  |  |  |  |         |              | Victor Quiroz   | ABF/RSC                 |
| 30                      | 1       | Iron worker                         |                           |                              |  |  |  |  |  |  |  |         |              | Moises Leon     | ABF/RSC                 |
|                         | 1       | Liebeherr Crane LR 1300             | 8                         |                              |  |  |  |  |  |  |  |         |              | 330 T           | ABF                     |

|   |   |   |  |  |  |  |  |  |  |  |   |  |                       |
|---|---|---|--|--|--|--|--|--|--|--|---|--|-----------------------|
| 1 | 1" Man Lift S-125                         |   |  |  |  |  |  |  |  |  | 8 |  | Hertz Rental          |
| 1 | 2" Man Lift S-125                         |   |  |  |  |  |  |  |  |  | 8 |  | Hertz Rental          |
| 1 | Lincoln Vantage Welding M/C 768-50-4005   |   |  |  |  |  |  |  |  |  |   |  | ABF                   |
| 1 | Lincoln Vantage Welding M/C 768-50-4009   |   |  |  |  |  |  |  |  |  |   |  | ABF                   |
| 1 | Lincoln Vantage Welding M/C 768-30-4032   |   |  |  |  |  |  |  |  |  | 8 |  | Hertz Rental          |
| 1 | Lincoln Vantage Welding M/C 768-30-4014   | 8 |  |  |  |  |  |  |  |  |   |  | Hertz Rental          |
| 1 | MQ Power Generator 220                    |   |  |  |  |  |  |  |  |  | 8 |  | ABF Main power broke  |
| 1 | MQ Whisper Watt 7000 549-07-5006          |   |  |  |  |  |  |  |  |  | 8 |  | ABF                   |
| 1 | MQ Whisper Watt 7000 549-20-4007          | 8 |  |  |  |  |  |  |  |  |   |  | ABF                   |
| 1 | Ingersoll Rand Air compressor 20-2183     |   |  |  |  |  |  |  |  |  | 8 |  | ABF central, no power |
| 1 | Ingersoll Rand Air Compressor 006-18-4293 | 8 |  |  |  |  |  |  |  |  |   |  | ABF                   |
| 1 | Ingersoll Rand Air Compressor 185R        | 8 |  |  |  |  |  |  |  |  |   |  | ABF Deck              |
| 1 | Ingersoll Rand Flood Lights 536-40-6831   | 8 |  |  |  |  |  |  |  |  |   |  | ABF                   |
| 1 | Genie 541-4000N Flood Lights 536-40-7044  | 8 |  |  |  |  |  |  |  |  |   |  | ABF deck S-E          |
| 1 | Genie 541-4000N Flood Lights 536-40-4839  |   |  |  |  |  |  |  |  |  | 8 |  | ABF power             |
| 1 | Genie 541-4000N Flood Lights 536-40-4843  | 8 |  |  |  |  |  |  |  |  |   |  | ABF power             |
| 1 | Genie 541-4000N Flood                     | 8 |  |  |  |  |  |  |  |  |   |  | ABF power             |
| 1 | Genie 541-4000N Flood                     |   |  |  |  |  |  |  |  |  |   |  | ABF                   |
| 1 | Forklift Hertz Rental 544D-10             | 8 |  |  |  |  |  |  |  |  |   |  | ABF                   |
| 1 | Pickup                                    | 2 |  |  |  |  |  |  |  |  |   |  | ABF                   |
| 1 | Elevator                                  | 8 |  |  |  |  |  |  |  |  |   |  | ABF                   |

**Weather:** Sunny morning, wind medium to high, Hi 68 F Lo 47 F Dark in morning.

**Description of Operation:**

ABF is welding/assembling formwork for the walls.

No work on Hinge K Assembly.

Bo work on the blockouts as that crew is helping in the formwork panel erection.

ABF continues working on erection of the formwork panels on the east & west walls, interior north-south wall and the Jacking saddle support east-west wall.

ABF is installing the formwork support tie rods along the length and height of form work panels.

ABF surveyors assisting in making the columns plumb and giving layouts and elevations for formwork.

ABF continues working on forming bulkhead on the north and south ends of the north-south diaphragm wall getting ready for next pour.

ABF forming up the openings in the north south wall and the jacking saddle wall of the next pour.

ABF continues assembling/fabricating the cooling pipes/manifold for the Thermal control for the 2<sup>nd</sup> pour of May 6, 2008.

ABF continues installing the cooling pipes in the east wall and the jacking saddle wall.

RSC continues erecting rebars for the all the Walls of the next pour.

All flagging by CC Myers.

**Additional Work on/off site:**

(a) The Temporary Tower Foundation work continues.

(b) CC Myers continues to work for the W3 and Temporary Foundations in the vicinity.

**Inspector:**

Lalit Mathur \_\_\_\_\_ Trans Engineer (D)/Asst. Struct. Rep \_\_\_\_\_