

ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location & Description of Operation	SAS - TEMPORARY TOWERS
-------------------------------------	------------------------

Foundation work at A-1, B-1 & B-2 and Marine work

WEATHER	Overcast/60+ *F
---------	-----------------

REMARKS

Weekly staff meeting.

Met with Gilel and informed him of taking some time off for family sickness.

Contractor to survey and hopefully drill micropiles today.

Called Bill O (ABF) and asked him if we could get a copy of the survey data for footing A-1 before start of drilling, so we could verify the location of the Micro-piles.

Using ABF survey stake sheets checked Center-line, line & grade and angle of batter pile # 8. OK

Prepared Agenda for TT construction meeting for tommorow.

Met with Jason Wilcox and briefly went over things to look for and do, since he will be taking over lead duties.

T-D has only the Foreman, OE for crane and OE for loader onsite at A-1. The crane is used for providing acces (Man-basket) to A-1 for ABF survey and hold drill platform for batter pile drilling.

No work at B-1 or B-2.

T-D has a hole crew at Berth-7 working on DB-5 and Big-digger 2250 crane barge.