

Job Stamp 04-0120F4 SFOBB SAS

Const. Calendar:	520			
Project Work Day No.:	730			
Date	05/16/2008			
Inspectors	Start	08:50	Stop	12:00
Hours		12:00		14:30
Shift Hours		06:40		15:10

ASSISTANT RESIDENT ENGINEER'S CONTRACTOR – ABFJV, Sub RPS

Weather: Sunny warm to hot temperature - Hi 94F Lo 60F (per weather.com forecast)

Description of Operations @ W2 Cap Beam:

ABF

- Miscellaneous formwork for pour number 3, 4, and 5.
- Continued fabricating Hinge K forms with grout pad and shear keys.
- Continued stripping transverse diaphragm, east and west wall blockout forms.
- Continued to remove water cooling system pipes and manifolds at the top of the W2 cap beam.
- ABF surveyors gave layout to ironworkers for setting continuity tendons in the south cages at W2E.
- Installed 28 Macalloy rods in the 60mm anchor plate on the next Hinge K assembly. The Macalloy rods were installed in the following locations with the High Strength rods denoted in orange and bold:

Location	Rod Stamp Number	Location	Rod Stamp Number
13	8	51	8
14	8	52	8
15	8	53	5
16	0	54	8
17	6	55	6
18	0	56	8
31	8	57	0
32	8	58	8
33	8	59	6
34	0	60	8
35	5	61	8
36	5	62	8
49	8	63	8
50	8	64	8

Note: High Strength Macalloy rods in the field were painted yellow on the end of the rod.

RPS

- Finished removing previously cut #43 vertical column bars at W2E rebar cages. As of 1:00pm on Friday I counted 107 bars that had been cut. Out of the 107 there were 8 bars not designated to be cut per plan sheet 486S2. I mentioned this to RPS foreman Tim Greenlee in addition to the other bars that were painted white and not cut yet that were not supposed to be cut per sheet 486S2.
- Placed support bars for the continuity tendon ducts near the south rebar cages (east side only) near W2E with the assistance of ABF surveyors.
- Left at 1:00pm due to layout substantially completed and waiting for response on the proposed bars to be cut submitted by ABF and RPS to TY-Lin.

Office Work:

- Wrote today's diary.

Inspector:

Matt Bruce *Matt Bruce* Transportation Engineer (D)

REC'D *08 MAY-31 #004906