

STATE OF CALIFORNIA	Report No	481/691
DEPARTMENT OF TRANSPORTATION	Page	1
Form HC-10A4 (Rev. 7/85)	Date	4/7/2008
	Cont. Hrs	None
	Insp. Hrs	0630-1500

ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location & Description of Operation SAS - TEMPORARY TOWERS


Falsework Review

HOURS - ITEM NO.

EQUIPMENT AND/OR LABOR:

EQPT. NO.	# Personnel	DESCRIPTION (Equipment or Labor)	HOURS - ITEM NO.					Idle or Down	WEATHER Clear and cold	REMARKS
			REGULAR	OT	DT	RENTAL				
Traylor - Dutra										
L-270	R	D185Q Sullivan Air Compresso	8							
7R24999	c	F-150 Pick up Truck	8							
30-196	c	Power Generator	8							
7-154	c	CAT - IT28B Loader	8							
D12-261	c	Manitowoc-4100W	8							
27C	R	John Deere Mini-Excavator	8							
	1	Ron lindsey	8	2					Foreman	
	1	Ken White (OE)	8	2						
	1	Bill White (Crane Operator)	8	2						
	1	Chris Brewer	8	2						
	1	Richi Hiebert	8	2						
	1	Duck Brewer (OE)	8	2						
	1	Travis Logsdon (OE)	8	2						
Drill Tech										
VHP-750	c	Air Compressor	8							
DT 60-5-1A	c	Hydraulic Pump	8							
GY 270 Honda	c	Honda Electric generator	8							
D185Q - I270	c	Sullivan Air Compressor	8							
RAM 3500	c	Heavy Duty Truck	8							
DR-3	c	Man Basket Drill and Platform	8							
9940 lbs WT	c	Mini Driller Machine	8							
CA-DMV 26	c	TopKick Truck	8							
CA-DMV 20	c	Ford F600 Truck	8							
IC-80-34	R	Broderson Crane	8						9 Ton Capacity Crane	
	1	Brad Middleton	8	2					Foreman	
	1	Gerado Trujillo	8	2					Labor	
	1	Sistos Aguirre	8	2					Labor	

Go to field at 6:35 AM. Welding cables have been stolen over the weekend. TD called SFBD and officer T. Walsh # 1043 came to the site at 7:10 AM and took a police report. ABF also reported more copper cable missing....
 Drill Tech brought small crane over the weekend to setup micropile testing
 The big crane is not working and needs a part. The parts is ordered and will come Tuesday.
 Bill and Ken Whites left around 10:30 AM
 Read plans

R-Rental, C- Contractor	Title: Abdikarim T Ali (TE Civil)
Signature: 	

REC'D *08 JUN-23 #005127