

Job Stamp

04-0120F4
SFOBB SAS

Construction Calendar no.	481
Project working days no.	691
Date	<b>04/07/2008</b>
Inspectors	Start 7:00 Stop 15:30
Hours	
Shift Hours	Start 6:30 Stop 15:00

### Assistant Structure Rep.'s Daily Report

Location & Description of Operation	SAS-Temporary towers, Tower A & B foundation
Weather	HI: 60 F Low: 41 F Partly cloudy

Equipment and/or labor			Hours – ITEM no.							Remarks
Equip no.	# personnel	Description (of equipment or labor)	Regular	OT	DT	Rental			IDLE	
D12-261	C	Manitowoc – 4100 W								T.D.
7-154	C	CAT – IT28B loader								T.D.
30-196	C	Lincoln Electric 300D generator								T.D.
549-20-6031	R	DCA25USI MQ power generator								For trailer (T.D.)
7R24999	C	F-150 pick-up								T.D.
L-270	C	D185Q Sullivan Palatek compressor								T.D.
246-01-6015	R	John Deere 9000lb Excavator								T.D.
	1	Richard Hiebert								Foreman (T.D)
	1	Ron Lindsey								Foreman (T.D.)
	1	Adam Price								Pile Driver (T.D)
	1	Duck Brewer								Pile driver (T.D)
	1	Bill White								O.E. (T.D)
	1	Ken White								O.E. (T.D)
	1	Chris Brewer								Laborer (T.D.)
	1	Richi Hiebert								Laborer (T.D.)
AC-40	C	VHP 750 Ingersoll Rand compressor								Drill Tech
8M70628	C	2500 Dodge Ram								Drill Tech
UG63505	C	Ford F-800								Drill Tech
	C	Compact drill-rig								Drill Tech
	C	Batter drill platform								Drill Tech
	1	Brad Middleton								Foreman (Drill Tech)
	1	Gerado Trujillo								Drill Tech
	1	Sistos Aguirre								Drill Tech
	1	Ulises Aguilar								Drill Tech
	1	Luiz Martinez								Drill Tech
	1	Ishmail Leon								Drill Tech
	1	Nicolas Leon								Drill Tech

**Description of Operation:**

- Daily activity of contractors
  - T.D. worked on the B1 platform.
  - See Art Pannu, Damon Brown, Gina Rizzardo, Thanh Le and Abdikarim Ali's diaries for additional contractors' activities and comments.
- Note
  - Attend staff meeting from 8:00 to 8:45.
  - Weight gage of a T.D. crane doesn't work. It was idle.
  - Drill tech crews are on-site early morning and left early due to crane.

Inspector:

SeongHyeok Song

Trans Engineer (Civil) / Asst. Struct. RECD 08 JUN 28 #005223