

Job Stamp
04-0120F4
SFOBB SAS

Const. Calendar Day No. 517
Project Work Day No. 727
Date 05/13/2008
Shift Hours Start 0630 Stop 15:00
Inspector Shift 7:30 AM to 4:30 PM

Assistant Structures Representative **CONTRACTOR – ABFJV**

EQUIPMENT AND/OR LABOR:			HOURS - ITEM NO.								IDLE OR DOWN	REMARKS	
Equip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor)										Name	Contractor
	1	Pile driver – Foreman	8								Ben Neal	ABF	
	2	Pile Driver – Journeyman	8								Alan Briney		
	3	Pile Driver – Journeyman	8								Luke Paulk		
	4	Pile Driver – Journeyman	8								Jason Matlock		
	5	Pile Driver – Journeyman	8								Josh Mechaca		
	6	Pile Driver – Journeyman	8								Edward Mendoza		
	7	Operator	8								Kevin Fitzgerald		
	8	Oiler	8								Kevin Alger		
4100	1	Crane "Ringer"	8								Manitowac		
MQ Power 25	1	Generator	8										
Vantage 500	1	Welding Machine								x			
P185R	1	Compressor								x	Ingersoll Rand		
481-93-4002	1	Man-lift	8								Hertz Rental – Genie S-125		
972279-549		Grout Mixer								x			

- The bracing frame on the South column was placed today and for the rest of the day the crew was tweaking the frame to get it lined up to the desired grade and elevation;
- Work at Birth 7 continues today by preparing the W36 x 160 stringers for the construction of the E2 falsework;
- Reviewed the Contract plans and canvassed the PMIV for submittals & RFIs pertaining to the work at E2;
- I spoke to Rick Erskin today and told him about our intention of verifying ABF's control points 28, 29, 30, & 31 located at Pier E2 using Datum with Caltrans' coordinates. He said that he could help. I told him that just a month or so ago, he & CJ had declined to do this for us citing the reconciliation of discrepancies between CT's Towill's coordinates is not possible and would result in a huge uproar. He countered that he was under the impression that we asked them to use Towill's coordinates for the verification purposes and not CT's. I asked him that now equipped with this knowledge, if he could talk to CJ and determine if CJ would agree to conducting this verification. He agreed.

Overtime Hours: 1

Inspector: *Saman Soheili*

Saman Soheili _____ Trans Engineer (D)/Asst. Struct. Rep