

STATE OF CALIFORNIA	Job Stamp	7-day Const. Calendar	Day No. 530
DEPARTMENT OF TRANSPORTATION	SFOBB SAS	Project Work Day No.	Day No. 740
Form HC-10A (Rev. 6/80)	04-0120F4	Date	05/26/2008

Inspectors Hours Start 0700 Stop 1100
Shift Hours Start 0700 Stop 1100

ASSISTANT RESIDENT ENGINEER'S

CONTRACTOR – ABFJV

HOURS - ITEM NO.										REMARKS	
Equip. #	N O M E N	DESCRIPTION (Of Equipment or Labor)	Regular	OT					IDLE OR DOWN	Name Contractor	
										Name	Contractor
		Superintendant		4						Brad Middleton	Drill Tech
		Mechanic		4						Robert Hordyke	Drill Tech
		Pick up truck		4							
		Utility truck		4							
		Welding Machine		4							

Weather: Partly Cloudy Hi 67 °F, Lo 46 °F.


Description of Operation:

Temporary Towers A and B - CIDH drill bit repaired.

Activities:

1. Field work:
 - a. Replace one tooth pocket for the drill bit.
 - b. Repair two cracked teeth pockets.
 - c. Fix vibrated loose plug.
 - d. Repair vibrated loose hose cover.
2. Overtime reasons

Worked four hours overtime, because contractor worked overtime in the holiday

Thanh V Le  Trans Engineer (D)/Asst. Struct. Rep.

FIELD WORK ORDER / DELAY

Drill Tech Drilling & Shoring, Inc.
 2200 Wymore Way
 Antioch, CA 94509
 925/978-2060

Date Work Performed: 5-26-08
 Name/Job #: 749 Bay Bridge
 CCO#: _____
 For: Caltrans

You are hereby authorized and directed to perform the following work as described below:

Complete the portion above for each item of authorized work at the outset.

EQUIPMENT

QTY.	DESCRIPTION	HOURS	QTY.	DESCRIPTION	HOURS
1	T-82	4			
1	T-45	4			
1	Welding Machine	4			

LABOR

EMPLOYEE	CLASSIFICATION	HOURS	
		REG	O.T.
Brad Middleton	Superintendent	-	4
Robert Hordyke	mechanic	-	4

MATERIALS

QUANTITY	DESCRIPTION	QUANTITY	DESCRIPTION
1	Tooth Packet C-41		

Remarks: Replace 1 Tooth packet. Repair
2 Cracked Teeth packets. Fix Vibrated
loose plug. Repair Vibrated loose hose cover

Acknowledgment of Work Performed: _____

Drill Tech Drilling & Shoring, Inc. Representative: _____

Caltrans/Contractor: [Signature] Date: 05/26/08

[Signature]

Verification of Hours and Materials only. Responsibility for not agreed at this time: TL