

STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
CP-CEM 4601 (Rev. 4/99) (Old HC-10A)

TOLL PROGRAM/DIST. 4 CONSTR.

Job Stamp:
04-SF-80-13.2/13.9 04-0120F4
SFOBB SAS
San Francisco Co. in San Francisco
Fm 0.6 km to 1.3 km East of Yerba Buena
Tunnel East Portal

Report No. **46.B**

Date the Shift Began: **6/4/08**

NIGHTWORK **WEDNESDAY**

Shift Hrs Start **7:00** Stop **15:30**
Engineer's Hrs Start **7:00** Stop **15:30**

ASSISTANT RESIDENT ENGINEER'S DAILY BRIDGE REPORT

Location: W2 Cap Beam	7-day const. cal.: 539	Weather:
Remark: 	Project work day: 749	

Description of Operation:

HOURS - ITEM NO.							IDLE OR DOWN/ ELSEWHERE	CONTRACTORS		
ITEM NO. >>								Prime		(P)
								American Bridge / Fluor JV		(P)
								Sub #1		(1)
								Sub #2		(2)
								Sub #3		(3)
								Sub #4		(4)
								Sub #5		(5)

For equipment and personnel hours, please see LALIT MATHUR'S (CT) diaries.

Weekly mtg w/ABF this morning.
No field inspection today on my part.
Office work involves studying mild steel reinforcement plans for pour 3, 4 & 6

Materials:

Insp. Hrs.	
REG: 8.0	INTERMITTENT
OT: 	INSPECTION

REC'D 08 JUN 28 #005437
David Chung
DAVID CHUNG
TE/CT
Title