

TOLL PROGRAM/DIST. 4 CONSTR.

Job Stamp:
04-SF-80-13.2/13.9 04-0120F4
SFOBB SAS
San Francisco Co. in San Francisco
Fm 0.6 km to 1.3 km East of Yerba Buena
Tunnel East Portal

Report No. **46.B**

Date the Shift Began: **6/5/08**

NIGHTWORK **THURSDAY**

Shift Hrs Start **7:00** Stop **15:30**
Engineer's Hrs Start **7:00** Stop **15:30**

ASSISTANT RESIDENT ENGINEER'S DAILY BRIDGE REPORT

Location: W2 Cap Beam	7-day const. cal.: 540	Weather:
Remark: 	Project work day: 750	

Description of Operation:

		HOURS - ITEM NO.						CONTRACTORS		
ITEM NO. >>								Prime	American Bridge / Fluor JV (P)	
								Sub #1	(1)	
								Sub #2	(2)	
								Sub #3	(3)	
								Sub #4	(4)	
								Sub #5	(5)	
EQUIPMENT AND/OR LABOR:								REMARKS		Prime / Sub
EQPT. NO.	NO. MEN							DESCRIPTION (Of Equipment or Labor)	Name	

For equipment and personnel hours, please see LALIT MATHUR'S (CT) diaries.

Studied steel reinforcement plans

David Bradd (CT surveyor) asked me to accompany him to old E4 and old E2 because the contractor would not allow him to be there himself. I brought my standard specs to read while Bradd checked the bow in the FW posts at E2.

No field inspection on my part today. I continued to study the mild steel reinforcement plans for pour 4/5 and 6. I resumed studying the blockout details for the continuity tendons.

Materials:

Insp. Hrs.	
REG: 8.0	INTERMITTENT INSPECTION
OT: 	

REC'D '08 JUN 28 #005442
[Signature]
DAVID CHUNG

TE/CT
Title