

### ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location & Description of Operation	SAS - TEMPORARY TOWERS - # 8
-------------------------------------	------------------------------

#### Review Plans for TT "C" Foundations

WEATHER	Clear / 65+/-1 *F
---------	-------------------

#### REMARKS


Check PMIV for pending submittals and Lotus Notes for RFI's.

Respond to Submittal # 121.

Start work on pay-estimate Q sheet.

Create spread sheet per item/plan sheet break down of TT - A, B and C This is in preparation for upcoming Tower and Truss Erection  
.5 hrs OT.

REC'D \*08 JUN 28 #005461

  
Signature

TE - Civil

Title  
Arashdeep Pannu