

STATE OF CALIFORNIA – DEPARTMENT OF TRANSPORTATION
RESIDENT ENGINEER'S DAILY REPORT
ASST. RESIDENT ENGINEER'S DAILY REPORT
 DC-CEM-4501-CUSTOM

JOB STAMP
04-0120F4
04-SF-80-13.2/13.9
SAS

RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 45

ASST. RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 46

REPORT NO.: 579 to 583	DATE: 7/14 to 7/18/08 <input type="checkbox"/> M <input type="checkbox"/> T <input type="checkbox"/> W <input type="checkbox"/> T <input type="checkbox"/> F <input type="checkbox"/> S <input type="checkbox"/> S (Circle Day)
SHIFT HOUR: START; 08:00 STOP; 16:30	TEMPERATURE: MIN; NA MAX; NA
WEATHER: (NA – See Weekly Statement of Working Days)	

Monday: 8 hours worked in Oakland

- Preparing summary of labor rates used by ZPMC in preparation for CCO meeting tomorrow.
- Various discussions with Jeff and Scott regarding CCO's

Tuesday: 8 hours worked in Oakland

- Met with Gary to discuss extra detailing cost issues and the labor and equipment rate issues from ZPMC.
- Met with ABF for regular CCO meeting. Shared my labor rate summary from ZPMC and we talked some about how to resolve the issues so we can move forward.

Wednesday: 8 hours worked in Oakland

- Reviewed the CCO log to make sure either Jeff or I are covering the various issues.
- Met with Jeff to discuss a method of checking the claims for extra detailing costs as I had discussed with Gary previously.

Thursday: 2 hours worked

- Talked a long time with Sam Choy about welding details. He had sent me a copy of a field change notice regarding a few of the various welds proposed for use in deck plates. I pointed out the sheet he shared covers only a portion of the welds and that the sheets he shared only cover shop welds at ZPMC and ABF will have field welds that fall under the jurisdiction of the changes per CCO 53.

Friday: 6 hours worked

- Preparing response to comments from Watson Bowman on our request for additional information regarding CCO 25 estimate.

SIGNATURE <div style="text-align: center;">  Stephen Bonnett </div>	TITLE <div style="text-align: center;"> Consultant, CCO Cost Engineer </div>
-----------------------------------------------------------------------------------------------------------------------------------------------------------------------	----------------------------------------------------------------------------------------