

TOLL PROGRAM/DIST. 4 CONSTR.

Job Stamp:  
04-SF-80-13.2/13.9 04-0120F4  
SFOBB SAS  
San Francisco Co. in San Francisco  
Fm 0.6 km to 1.3 km East of Yerba Buena  
Tunnel East Portal

Report No. **46.B**

Date the Shift Began: **7/15/08**

NIGHTWORK **TUESDAY**

Shift Hrs Start **6:30** Stop **17:00**  
Engineer's Hrs Start **7:00** Stop **15:30**

**ASSISTANT RESIDENT ENGINEER'S DAILY**

**BRIDGE**

**REPORT**

Location: <b>W2 Cap Beam</b>	7-day const. cal.: <b>580</b>	Weather: <b>overcast/hazy</b>
Remark: <b>Lost deck/ironwork</b>	Project work day: <b>790</b>	<b>Hi 69F/ Lo 60F</b>

Description of Operation:  
**ABF - continue to set supports for lost deck in southwest void**  
**RPS - continue to adjust vertical hooks in intermediate transverse diaphragm**

		HOURS - ITEM NO.						CONTRACTORS		
ITEM NO. >>		38	48	133				Prime	American Bridge / Fluor JV	(P)
		Structural Concrete, Bridge	Bar Reinforcing Steel (Bridge)	Construction Surveying				Sub #1	Regional	(1)
EQUIPMENT AND/OR LABOR:								Sub #2		(2)
EQPT. NO.	NO. MEN	DESCRIPTION (Of Equipment or Labor)	RT	RT	RT			Sub #3		(3)
								Sub #4		(4)
								Sub #5		(5)
								REMARKS		Prime / Sub
								Name	Classification	

For equipment and personnel hours, please see LALIT MATHUR'S diaries.

Branden (ABF field engr) states that the large steel sections in the NW and SW voids parallel to the longitudinal diaphragm (mentioned in 7/10's diary) is for lost deck support.

ABF continued to mobilize prefabricated lost deck supports to the southwest void where they are erecting the lost deck. The ABF survey crew had set up total station reflectors at the top of both cable tie-downs (north and south - DSC02116); they may have transferred the benchmarks to the top in preparation for the previous benchmarks being covered up from the void lost deck. Bulkheads at the ends of the walls and diaphragms are complete. They have also started the bulkhead at the grade break (DSC02117).

RPS continues to adjust steel at the north end of the intermediate transverse diaphragm.



Materials:

Insp. Hrs.	
REG: <b>8.0</b>	<b>INTERMITTENT</b>
OT:	<b>INSPECTION</b>

REC'D \*08 JUL 22 #005968

*David Chung*  
**DAVID CHUNG**

TE/CT  
Title