

STATE OF CALIFORNIA  
DEPARTMENT OF TRANSPORTATION  
CP-CEM 4601 (Rev. 4/99) (Old HC-10A)

TOLL PROGRAM/DIST. 4 CONSTR.

Job Stamp:  
04-SF-80-13.2/13.9 04-0120F4  
SFOBB SAS  
San Francisco Co. in San Francisco  
Fm 0.6 km to 1.3 km East of Yerba Buena  
Tunnel East Portal

Report No. **46.B**

Date the Shift Began: **7/16/08**

NIGHTWORK **WEDNESDAY**

Shift Hrs Start **6:30** Stop **17:00**  
Engineer's Hrs Start **6:45** Stop **15:15**

**ASSISTANT RESIDENT ENGINEER'S DAILY BRIDGE REPORT**

Location: <b>W2 Cap Beam</b>	7-day const. cal.: <b>581</b>	Weather: <b>overcast AM</b>
Remark: <b>lost deck</b>	Project work day: <b>791</b>	<b>Hi 67F/Lo 58F</b>

Description of Operation:  
ABF - continue to form lost deck  
RPS - continue to adjust vertical hooks in intermediate transverse diaphragm

EQUIPMENT AND/OR LABOR:			HOURS - ITEM NO.						CONTRACTORS			
			RT	RT								
EQPT. NO.	NO. MEN	DESCRIPTION (Of Equipment or Labor)										
			Structural Concrete, Bridge	Bar Reinforcing Steel (Bridge)								


For equipment and personnel hours, please see LALIT MATHUR'S diaries.  
Weekly meeting with ABF today: void spaces are considered 'confined spaces' and may need ventilation, especially after placing concrete. Until concrete is placed, voids are considered confined spaces by Caltrans definition. After concrete is placed, ABF will need to address cracks in confined spaces; therefore, Caltrans questions how ABF will be ventilating voids.

ABF continue to form the lost deck in the southwest void. all the supports are up.

RPS continue to adjust the vertical hooks in the intermediate transverse diaphragm. They do not have access to the crane on the east side (ABF is using the crane to erect the temporary towers); therefore, their quantity of work they can do is limited. If they work on the grillage around the continuity blockouts, the vertical rods through the hinge assemblies would be harder as well. The ironworkers did not work the entire day.

Materials:

Insp. Hrs.	
REG: <b>8.0</b>	<b>INTERMITTENT</b>
OT:	<b>INSPECTION</b>

REC'D 08 JUL 22 #005970  
  
**DAVID CHUNG**  
TE/CT  
Title