

STATE OF CALIFORNIA	Job Stamp	7-day Const. Calendar	Day No. 541
DEPARTMENT OF TRANSPORTATION	SFOBB SAS	Project Work Day No.	Day No. 751
Form HC-10A (Rev. 6/80)	04-0120F4	Date	6/6/2008

Weather: Clear and cool

Inspectors Hours	Start	0600	Stop	1700
Shift Hours	Start	0630	Stop	1630

ASSISTANT STRUCTURE REP.  
JASON WILCOX

CONTRACTOR – ABFJV

HOURS - ITEM NO.												REMARKS	
Equip. #	N O M E N	DESCRIPTION (Of Equipment or Labor)	REGULAR	OVERTIME							IDLE OR DOWN	Name	Contractor

**Description of Operation:**

Thanh Le is observing the operations at Temp Tower D today and will have the detailed diary. The crew continues to connect the elements of the Tower D driving frame. As of now all of the elements of the frame are connected, but not all are bolted. The diagonals on truss TR202A are a little out of line and the connection plate does not line up properly, so a new plate is being ordered.

Letter ABF-CAL-LTR-000561 was sent to us yesterday in response to a letter ABF requested be generated. They asked for clarification on when we observed the concerned falsework elements. Gilel Klebanov asked me to get the dates together so we can go meet with representatives of ABF and clear this issue up. The request by ABF is interesting because the dates the photos were taken are on the photos.

In response to RFI 1380 R00, "Special Provision Section 5-1.28 Western Gull nesting on T1 Foundation," it has been decreed that Mark Vilcheck and I are to get together to design and direct ABF on how to construct barriers on the North and South of the nesting bird. This work will be paid for in CCO 13.

The Western Gull continues to inhabit the nest on the Southwest corner of the T1 footing and the eggs are still intact.

Damon Brown did not come into work today.

REC'D \*08 SEP-04 #006334

OVERTIME: Arriving early and documenting the days operations and conversations meant accruing 2 hours of overtime.

**Inspector:**

Jason Wilcox

A handwritten signature in blue ink, appearing to read 'Jason Wilcox', is written over a horizontal line.

Transportation Engineer (D)/Asst. Structure Rep.