

STATE OF CALIFORNIA – DEPARTMENT OF TRANSPORTATION  
**RESIDENT ENGINEER'S DAILY REPORT**  
**ASST. RESIDENT ENGINEER'S DAILY REPORT**  
 DC-CEM-4501-CUSTOM

<b>JOB STAMP</b>
<b>04-0120F4</b>
<b>04-SF-80-13.2/13.9</b>
<b>SAS</b>

RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 45

ASST. RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 46

REPORT NO.: <b>614 to 618</b>	DATE: <b>8/18 to 8/22/08</b> <input type="checkbox"/> M <input type="checkbox"/> T <input type="checkbox"/> W <input checked="" type="checkbox"/> T <input type="checkbox"/> F <input type="checkbox"/> S <input type="checkbox"/> S (Circle Day)
SHIFT HOUR: START; <b>08:00</b> STOP; <b>16:30</b>	TEMPERATURE: MIN; <b>NA</b> MAX; <b>NA</b>
WEATHER: <b>(NA – See Weekly Statement of Working Days)</b>	

Monday: 4 hours worked

- 2 hours reviewing extra work costs for CCO 91 and responding
- 2 hours reviewing items in PMIV

Tuesday: 8 hours worked in Oakland

- 3 hours preparing for and attending bi-weekly CCO meeting
- 2 hours discussing and revising CCO 53 spec language
- 1 hour talking with Gary about various issues
- 2 hours following up on issues raised in meeting.

Wednesday: 8 hours worked in Oakland

- 2 hours field trip with Jeff to see E2 work and temp towers
- 2 hours preparing for and attending internal CCO meeting
- 4 hours continuing study of bolt sample size issues and reviewing information from Don Ross on same subject

Thursday: 6 hours worked

- 4 hours completing CCO 38 S1 estimate in preparation of issuing CCO
- 1 hours working on material cost escalation issues
- 1 hour considering VAT issues

Friday: 6 hours worked

- 4 hours getting CCO 58 information ready to issue the CCO
- 2 hours review of cost estimate for CCO 77

REC'D 08 SEP 09 #006550

SIGNATURE  <p style="text-align: center;"><b>Stephen Bonnett</b></p>	TITLE  <p style="text-align: center;"><b>Consultant, CCO Cost Engineer</b></p>
--	--