

STATE OF CALIFORNIA – DEPARTMENT OF TRANSPORTATION  
**RESIDENT ENGINEER'S DAILY REPORT**  
**ASST. RESIDENT ENGINEER'S DAILY REPORT**  
 DC-CEM-4501-CUSTOM



**04-0120F4**  
**04-SF-80-13.2/13.9**  
**SAS**

RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 45

ASST. RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 46

REPORT NO.: <b>600 to 604</b>	DATE: <b>8/04/08 to 8/08/08</b> S <input type="checkbox"/> M <input type="checkbox"/> T <input type="checkbox"/> W <input type="checkbox"/> T <input type="checkbox"/> F <input type="checkbox"/> S (Circle Day)
SHIFT HOUR: START: <b>08:00</b> STOP: <b>16:30</b>	TEMPERATURE: MIN: <b>NA</b> MAX: <b>NA</b>
WEATHER: <b>(NA – See Weekly Statement of Working Days)</b>	

- Monday: 8/04/2008 0800-1630 = 8 hrs
- Finished last week's diary.
  - Scheduled next four CT-CCO meetings.
  - Got CCO 83 CM sent for signatures.
  - Worked on CCO 59 update letter to ABF. Sent to Bill Shedd and Mike Travis for review.
  - Revised CCO 63 CCO and CCO memo. Got plan sheet package together as well. Gave to Darryl for review.
  - Revised CCO 84 CM while discussing it with Bob Brignano. Gave to Darryl for review.
- Tuesday: 8/05/2008 0800-1800 = 8 hrs
- Sent CCO 47S1 to Ken Terpstra for concurrence.
  - Revised CCO 69 CM. Gave it to Darryl for review.
  - Sent CCO 57S1 CM around for signatures.
  - Wrote CCO 97 CM. Gave to Darryl for review.
  - Had Team China conference call in the afternoon. Balan is working on getting information on CCOs 77, 89 & 91. He'll contact us later when he has an update.
  - Had doctor's appointment in the mid-day and used the extra hours for the Team China phone call to offset any sick leave and overtime.
- Wednesday: 8/06/2008 0800-1630 = 8 hrs
- Updated CCO log.
  - Received HQ ATP for CCO 53.
  - Had CCO Status meeting in the afternoon.
- Thursday: 8/07/2008 0800-1630 = 8 hrs
- Safety and Staff meeting in the morning.
  - Reviewed RFI 1199. Assigned it to CCO 101 after confirming with Darryl.
  - Received RFI-CCO spreadsheet from Mark Woods. Inputted information into PMIV and generated a new RFI-CCO Hopper list for CCOs 36S1, 41, 48, 62, 63, 64, 65, 93 and 98. Sent new list to Mark Woods and Designers for review.
- Friday: 8/08/2008 0800-1630 = 8 hrs
- MEP meeting in the morning.
  - Worked on CCO 94.
  - Revised CCO 60 language with revised cost.
  - Finalized CCO 59 update letter.

SIGNATURE

**Scott Fabel, P.E.**

REC'D 08 OCT 06 10 06B46

**Consultant Engineer, SAS**