

STATE OF CALIFORNIA – DEPARTMENT OF TRANSPORTATION  
**RESIDENT ENGINEER'S DAILY REPORT**  
**ASST. RESIDENT ENGINEER'S DAILY REPORT**  
 DC-CEM-4501-CUSTOM

|  |   |
|--|---|
|  THE SAN FRANCISCO-OAKLAND<br><b>BAY BRIDGE</b><br>SEISMIC SAFETY PROJECT<br><small>CALTRANS BAY AREA TOLL AUTHORITY CALIFORNIA TRANSPORTATION COMMISSION</small> | <b>04-0120F4</b><br><b>04-SF-80-13.2/13.9</b><br><b>SAS</b> |
|--|---|

RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 45

ASST. RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 46

|  |   |
|--|---|
| REPORT NO.: <b>642 to 646</b><br>SHIFT HOUR: <b>07:00</b> START; <b>15:30</b> STOP;<br>WEATHER: <b>(NA – See Weekly Statement of Working Days)</b> | DATE: <b>09/15/08 To 09/19/08</b> <input type="checkbox"/> M <input type="checkbox"/> T <input type="checkbox"/> W <input type="checkbox"/> T <input type="checkbox"/> F (Circle Day)<br>TEMPERATURE: MIN; <b>NA</b> MAX; <b>NA</b> |
|--|---|

- Monday: 9/15/08
  - No work-Time off
- Tuesday: 9/16/08
  - No work-Time off
- Wednesday: 9/17/08
  - No work-Time off
- Thursday: 9/18/08
  - No work-Time off
- Friday: 9/19/08
  - No work-Time off

|  |                                      |
|--|--------------------------------------|
| SIGNATURE<br><br><b>(George Boughosn)</b> | TITLE<br><b>Office Engineer, SAS</b> |
|--|--------------------------------------|