

STATE OF CALIFORNIA	Job Stamp	7-day Const. Calendar	Day No. 590
DEPARTMENT OF TRANSPORTATION	SFOBB SAS	Project Work Day No.	Day No. 800
Form HC-10A (Rev. 6/80)	04-0120F4	Date	7/25/2008

Weather: Cloudy and cool

Inspectors Hours Start 0630 Stop 1700

Shift Hours Start 0630 Stop 1500

ASSISTANT STRUCTURE REP.
JASON WILCOX

CONTRACTOR - ABFJV

HOURS - ITEM NO.												REMARKS	
Equip. #	N O M E N	DESCRIPTION (Of Equipment or Labor)	REGULAR	OVERTIME							IDLE OR DOWN	Name Contractor	
EQUIPMENT AND/OR LABOR:													
		Traylor Dutra											

Description of Operation:

There was no work today at the T1 footing. The contractor plans to perform a second re-tap of the South driving frame piles next week, but it all depends on whether or they can repair the DB-5 crane over the weekend. They plan to work Saturday and Sunday if necessary to be able to move the DB-5 out to the T1 footing by Monday afternoon. All day they worked on the repair of the whip line of the DB-5.

The tugboat Becky T, Captain Frank Wouters, and Deck Hand Matt Morton spent 2 hours touring the job site on the water covering T1, E2, and the moorings out in the bay. They circle the areas looking for nesting birds, or evidence of a nest as called for in the Special Provisions and compensated by CCO 13 of this contract.

The Western Gull fledgling is still walking around, but not flying yet.

OVERTIME: No overtime accrued today.

Inspector:

Jason Wilcox

Transportation Engineer (D)/Asst. Structure Rep.