

TOLL PROGRAM/DIST. 4 CONSTR.

Job Stamp:
04-SF-80-13.2/13.9 04-0120F4
SFOBB SAS
San Francisco Co. in San Francisco
Fm 0.6 km to 1.3 km East of Yerba Buena
Tunnel East Portal

Report No. 7-day const. cal.: 607
Project work day: 817
Date the Shift Began: 8/11/08
 NIGHTWORK MONDAY
Shift Hrs Start 6:30 Stop 15:00
Engineer's Hrs Start 6:30 Stop 15:00

ASSISTANT RESIDENT ENGINEER'S DAILY BRIDGE REPORT

Location: E2 Cross Beam Remark: rebar cutting/cleanup/tin	Weather: clear Hi 72F/Lo 58F
--	--

Description of Operation:
 ABF - continue cleanup of north side of cross beam/lay tin at panel joints
 RPS - cut designated rebar

EQUIPMENT AND/OR LABOR:		HOURS - ITEM NO.						IDLE OR DOWN/ ELSEWHERE	CONTRACTORS															
		38	48						Prime	American Bridge / Fluor JV		(P)												
EQPT. NO.	NO. MEN	DESCRIPTION (Of Equipment or Labor)	RT	RT					Sub #1	Regional	(1)	Sub #2		(2)	Sub #3		(3)	Sub #4		(4)	Sub #5		(5)	
									REMARKS															
									Name	Classification														

For equipment and personnel hours, please see MASOUD MADANLOU'S diaries.

ABF continued to clean up the north side of the cross beam in the tented area. They were vacuuming up the sand from the sandblast operation. They continued to gather debris/trash from around the cross beam.

Work continued for laying sheets of tin down at the panel edges to prevent mortar/water from leaking through the joints.

I asked one of the workers to nail down one of the forms that was not flush with the rest of the panels in the soffit. Since the panels were prefabricated, the plywood was already nailed to the joists below. The panel may have been sticking up out of flush from something under the joist.

Panels are expected to arrive at the cross beam tomorrow for the outer faces

RPS cut designated bars that are in the way of the ducts. These bars were determined last Thursday between T.Y.Lin, CT, and ABF. These bars includes the #57 bars on the outside and #43 bars in the inside.

I continued to read/study the plans for E2



DSC02222.jpg

Materials:

Insp. Hrs.	
REG: 8.0	INTERMITTENT
OT: 	INSPECTION

REC'D 08 OCT 08 #007124


 DAVID CHUNG
 Title