

STATE OF CALIFORNIA – DEPARTMENT OF TRANSPORTATION
RESIDENT ENGINEER'S DAILY REPORT
ASST. RESIDENT ENGINEER'S DAILY REPORT
 DC-CEM-4501-CUSTOM

JOB STAMP
04-0120F4
04-SF-80-13.2/13.9
SAS

RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 45

ASST. RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 46

REPORT NO.: 663 to 667	DATE: 10/06 to 10/10/08 <input type="checkbox"/> M <input type="checkbox"/> T <input type="checkbox"/> W <input type="checkbox"/> T <input type="checkbox"/> F <input type="checkbox"/> S <input type="checkbox"/> S (Circle Day)
SHIFT HOUR: START; 08:00 STOP; 16:30	TEMPERATURE: MIN; NA MAX; NA
WEATHER: (NA – See Weekly Statement of Working Days)	

Monday: 4 hours worked

- 1 hours talking with Sam Choy on phone regarding several CCO issues
- 3 hours reviewing issues raised by Sam and sending email to Gary for guidance.

Tuesday: 4 hours worked

- 2 hours reviewing CCO 24 estimate and compiling list of changes
- 2 hours working on details for tower base template costs in CCO 67

Wednesday: 4 hours worked

- 2 hours completing tower base estimated cost for CCO 67
- 2 hours reviewing cost estimate for CCO 31

Thursday: 3 hours worked

- 3 hours continuing review of CCO 31 estimate

Friday: 0 hours worked

REC'D *08 OCT 17 11:00:340

SIGNATURE <p style="text-align: center;">Stephen Bonnett</p>	TITLE <p style="text-align: center;">Consultant, CCO Cost Engineer</p>
--	--