

STATE OF CALIFORNIA – DEPARTMENT OF TRANSPORTATION
RESIDENT ENGINEER'S DAILY REPORT
ASST. RESIDENT ENGINEER'S DAILY REPORT
 DC-CEM-4501-CUSTOM

JOB STAMP
04-0120F4
04-SF-80-13.2/13.9
SAS

RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 45

ASST. RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 46

REPORT NO.: 677 to 681	DATE: 10/20 to 10/24/08 <input type="checkbox"/> M <input type="checkbox"/> T <input type="checkbox"/> W <input type="checkbox"/> T <input type="checkbox"/> F <input type="checkbox"/> S <input type="checkbox"/> S (Circle Day)
SHIFT HOUR: START; 08:00 STOP; 16:30	TEMPERATURE: MIN; NA MAX; NA

WEATHER: **(NA – See Weekly Statement of Working Days)**

- Monday: 6 hours worked
- 6 hours reviewing CCO 31 cost estimate
- Tuesday: 6 hours worked
- 3 hours reviewing CCO 31
 - 2 hours CCO meeting with ABF
 - 1 hour on various issues raised during meeting
- Wednesday: 6 hours worked
- 6 hours reviewing CCO 31 cost estimate
- Thursday: 7 hours worked
- 7 hours continuing review of CCO 31 estimate
- Friday: 6 hours worked
- 6 preparing summaries of issues with CCO 31 cost estimate for review by Bill Shedd's group

REC'D 08 NOV 04 #007514

SIGNATURE <p style="text-align: center;">Stephen Bonnett</p>	TITLE <p style="text-align: center;">Consultant, CCO Cost Engineer</p>
----------------------------------------------------------------------------	--------------------------------------------------------------------------------------